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ESTIMATE RUN 08/22/2016

ESTIMATE SUMMARY

CONTID: C20846         ESTIMATE NO: 0006 PROG 2005

PCN: 20846-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C-470 RESURFACING: S. ROONEY RD TO KEN CARYL PERCENT TIME:

PROJECT NO: STU4701-129                   

C-470 RESURFACING: S. ROONEY RD TO KEN CARYL

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

APC CONSTRUCTION CO., LLC PAY PERIOD ENDING

14802 W, 44th AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GOLDEN CO 80403     (303)279-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,947,207.31 PARTICIPATING $ $ 1,299,061.49

AWARD PROJECT AMT: 8,257,814.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,420.72

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.83

WORK DAYS

WORK DAYS

48.33%

4,623,312.42

1,299,061.49

1,299,061.49

1,262,640.77

$

$

$

$

4,323,894.89

0.00

4,323,894.89

0.00

4,323,894.89

-123,867.22

0.00

4,200,027.67

0.00

AMOUNT DUE 4,200,027.67 1,262,640.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,262,640.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

55.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/17/2016

06/20/2016

08/19/2016

03/24/2016

04/07/2016

04/27/2016

05/17/2016
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 85.000

0.000

202-00090  
 

458.1585.000

0.00

650.000

EACH

5.39000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

500.000

SY  

14.97000

0015 *Removal of Asphalt Mat (Planing) 340,468.000

0.000

202-00240  
 

636,675.16340,468.000

0.00

452,103.000

SY  

1.87000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

19.000

EACH

37.73000

0025 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

26.95000

0030 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

2,880.000

LF  

1.06000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

147.91000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.95000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

15.000

HOUR

377.34000

0050 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

10.000

CY  

107.81000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

6.47000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 844.000

0.000

208-00035  
 

9,368.40844.000

0.00

844.000

LF  

11.10000

0065 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,156.23000

0070 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

10.000

LF  

62.37000

0075 *Removal and Disposal of Sediment (Labor) 5.000

0.000

208-00103  
 

566.005.000

0.00

80.000

HOUR

113.20000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

237.19000

0085 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

188.67000

0090 *Erosion Control Supervisor 22.500

0.000

208-00205  
 

5,215.2722.500

0.00

210.000

HOUR

231.79000

0095 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

1,865.14000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,994.32000

0105 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

1.000

ACRE

3,757.23000

0110 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

18.54000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

5,390.00000

0120 *Wildlife Biologist 85.500

0.000

240-00000  
 

7,835.2285.500

0.00

85.500

HOUR

91.64000

0125 *Removal of Nests 2.000

0.000

240-00010  
 

603.742.000

0.00

40.000

HOUR

301.87000

0130 Aggregate Base Course (Class 6) (Special) 1,117.800

0.000

304-06008  
 

65,838.421,117.800

0.00

1,728.000

CY  

58.90000

0135 Hot Mix Asphalt (Patching) (Asphalt) 20.000

0.000

403-00720  
 

3,275.4020.000

0.00

40.000

TON 

163.77000

0140 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

10.000

TON 

527.76000

0145 *Stone Matrix Asphalt (Fibers)(Asphalt) 6,485.040

15,370.050

403-09221  
 

1,742,943.4321,855.090

1,225,761.49

44,772.000

TON 

79.75000

0150 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 20,336.260

0.000

403-34841  
 

1,274,270.0520,336.260

0.00

20,931.000

TON 

62.66000

0155 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

5,560.000

TON 

69.38000

0160 Emulsified Asphalt (Slow-Setting) 17,244.000

0.000

411-10255  
 

80,012.1617,244.000

0.00

41,633.000

GAL 

4.64000

0165 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

35.000

EACH

334.22000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

18.000

EACH

388.12000

0175 *Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

7,863.000

LF  

10.24000

0180 *Game Ramp 0.000

0.000

607-60002  
 

0.000.000

0.00

15.000

EACH

8,085.86000

0185 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

300.000

EACH

24.80000

0190 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

150.000

EACH

25.87000

0195 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

200.000

EACH

26.95000

0200 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

360.000

LF  

52.83000

0205 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

60.000

LF  

39.89000

0210 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

1.000

EACH

1,417.72000

0215 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

1,266.79000

0220 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

9,433.51000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

1.000

EACH

5,045.58000

0230 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

2,409.59000

0235 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

81.000

SF  

16.17000

0240 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

260.000

SF  

23.72000

0245 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

68.000

SF  

32.34000

0250 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

25.000

EACH

431.25000

0255 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

728.000

LF  

4.85000

0260 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 
(4 Ch 

0.000

0.000

614-72878  
 

0.000.000

0.00

2.000

EACH

1,094.29000

0265 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

12,613.95000

0270 *Construction Surveying 0.501

0.000

625-00000  
 

12,153.050.501

0.00

1.000

L S 

24,257.59000

0275 *Mobilization 0.600

0.400

626-00000  
 

183,250.001.000

73,300.00

1.000

L S 

183,250.00000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Public Information Services (Tier IV) 0.501

0.000

626-01104  
 

5,511.000.501

0.00

1.000

L S 

11,000.00000

0285 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

518.000

GAL 

106.19000

0290 *Pavement Marking Paint (Waterborne) 1,841.800

0.000

627-00011  
 

84,888.561,841.800

0.00

1,841.800

GAL 

46.09000

0295 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

19,751.000

SF  

12.02000

0300 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

123.000

SF  

21.56000

0305 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

130.000

SF  

12.94000

0310 *Flagging 590.750

0.000

630-00000  
 

15,920.71590.750

0.00

2,500.000

HOUR

26.95000

0315 *Uniformed Traffic Control 850.750

0.000

630-00003  
 

64,206.10850.750

0.00

900.000

HOUR

75.47000

0320 *Uniformed Traffic Control (Vehicle) 850.750

0.000

630-00006  
 

11,008.71850.750

0.00

900.000

HOUR

12.94000

0325 *Traffic Control Inspection 24.000

0.000

630-00007  
 

2,587.4424.000

0.00

50.000

DAY 

107.81000

0330 *Traffic Control Management 44.000

0.000

630-00012  
 

37,949.5644.000

0.00

115.000

DAY 

862.49000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

64.69000

0340 *Construction Traffic Sign (Panel Size A) 26.500

0.000

630-80341  
 

1,714.2926.500

0.00

53.000

EACH

64.69000

0345 *Construction Traffic Sign (Panel Size B) 56.500

0.000

630-80342  
 

3,654.9956.500

0.00

113.000

EACH

64.69000

0350 *Construction Traffic Sign (Panel Size C) 12.500

0.000

630-80343  
 

673.8812.500

0.00

25.000

EACH

53.91000

0355 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,390.571.000

0.00

4.000

EACH

5,390.57000

0360 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

1,617.171.500

0.00

3.000

EACH

1,078.11000

0365 *Drum Channelizing Device 20.000

0.000

630-80360  
 

1,293.8020.000

0.00

100.000

EACH

64.69000

0370 *Traffic Cone 200.000

0.000

630-80380  
 

2,156.00200.000

0.00

400.000

EACH

10.78000

0375 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

323.40000

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

275,000.000

F A 

1.00000

0385 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0405 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0410 F/A On-The-Job Trainee 866.000

0.000

700-70021  
 

866.00866.000

0.00

4,800.000

HOUR

1.00000

0415 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0420 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 4,261,903.241,299,061.498,483,973.39CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0425 *Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

20,380.00000

0430 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

300.000

LF  

211.31000

0435 *Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

32.000

LF  

29.11000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0440 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

218.000

LF  

291.09000

0445 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

300.000

LF  

385.97000

0450 *Bridge Expansion Cover Plate 0.000

0.000

518-01250  
 

0.000.000

0.00

8.000

LF  

1,215.04000

0455 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

732.000

LF  

20.48000

0460 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

37.000

CY  

2,183.18000

0465 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

37.000

SF  

341.76000

0470 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,253.000

LB  

3.23000

0475 *Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

0.000.000

0.00

29.000

LF  

364.40000

0480 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

3.000

LF  

436.64000

CAT 0.000.00401,242.31CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Special) 1.000

0.000

620-00005  
 

30,726.281.000

0.00

1.000

EACH

30,726.28000
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PCN: 20846-BID    ESTIMATE RUN 08/22/2016

PROJECT: STU4701-129                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

28,570.051.000

0.00

1.000

EACH

28,570.05000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

2,695.282.000

0.00

2.000

EACH

1,347.64000

CAT 61,991.610.0061,991.61CURRENT AMT0400 $ $ $

$ 4,323,894.851,299,061.49$8,947,207.31$CURRENT AMTPROJECT TOTAL


